AUTHORIZATION HISTORY

AMOUNT DATE -- DESCRIPTION
$12,333,740.00 8/23/07 (Council) -- Original contract for wastewater line construction
$ 666,687.00 8/23/07 (Council) -- 5% Contingency

$ 1.648.486.59

Proposed (Council)  -- Change Order #5

$14,648,913.59

Total Contract Authorization

-- DESCRIPTION

CONTRACT HISTORY
AMOUNT DATE
$12,333,740.00 08/30/07
$ 154,557.62 09/26/08
$ 262,944.24 12/17/08
$ 168,592.72 01/06/09
$ 77,079.01 In progress
$ 1,652,000.00 Proposed

-- Original construction contract

-- CO#1 — Clean out castings required in paved alleys, broadband backup
alarm installation, additional pavement restoration and manhole
modification. (1.25%/1.25%)

-- CO#2 — Trenchless tunneling under Cesar Chavez Ave. in coordination
with ROWMAN, relocation of undocumented conflicting wastewater line
in Metz Park, revised design to accommodate WPDRD future storm
sewer project. (2.13%/3.38%)

-- CO#3 — Removal of sheet piling, trenchless tunneling under E. 7"
Street in coordination with ROWMAN, Fiber optic line relocation and
additional pavement restoration due to conflicts with undocumented
utilities. (1.37%/4.75%)

-- CO#4 — Removal of brick drop manhole, Santa Rita gas line conflict
delay, San Saba St. gas line conflict delay, modification to proposed
manholes, Northwestern Ave. water line relocation and delay.
(0.62%/5.37%)

-- CO#5 — Pedernales St. — 15-inch Wastewater Line Replacement; E. 5™
Street Fiber Optic Line Conflict Redesign & Delay; Pedernales St. from
E. 5" St. to E. 7™ St. Pavement Restoration; Cesar Chavez St. from
Mildred St. to Clara St.- Pavement Restoration; Cesar Chavez St. from
San Saba St. to Llano St.- Pavement Restoration; San Saba St. from
Canterbury St. to E. 5" St— Changed Conditions Delay; San Saba St.
from Canterbury St. to E. 5" St.— Pavement Restoration; Abandonment of
Undocumented Water Services; Transfer from E. 7" Street Project.
(13.39%/18.77%)

$14,648,913.59
18.77%

Total Contract Expenditures
Cumulative Change Orders



